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Subject: TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 

AMENDMENT APPROVAL 
RESOLUTION TAA-06-54, AMENDING RESOLUTION TAA-05-06 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-54, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #55.3 described below. 

 
ISSUE: 
 
The City of Santa Barbara requests approval of the following TCRP project application amendment. 

 
Project #102.3 – Route 101 access; State Street smart corridor Advance Traffic Corridor System 
(ATCS) technology in Santa Barbara County – Intersection Improvements and Signal Coordination.  
Amend application to: 

• Redistribute $28,000 from Construction to Plans, Specifications, and Estimates (PS&E). 
• Revise project scope. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
TCRP Project #102.3 improves traffic congestion by reconstructing various intersections and 
installing signals on the Outer State Street Corridor and the De La Vina Corridor (parallel to State 
Street) in the City of Santa Barbara.  The project is currently in the environmental and design 
process. 
 
Although required archaeology reports have been completed, the City of Santa Barbara’s 
environmental analyst has requested additional details due to concerns regarding archaeological 
resources in the area, thereby causing a delay to the project schedule.  The City has a contract with 
an archaeologist to perform the additional studies. 
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The design contracts are being finalized between the City and their consultant.  As the cost 
associated with the design contracts was higher than originally anticipated, additional funds are 
needed to compensate for the higher design costs. 

 
The City reviewed the entire project and determined that the available funding is insufficient to 
complete the project as initially proposed.  As a result, the City has analyzed the traffic improvement 
priorities and the Cabrillo Boulevard/Anacapa Street signal is being deleted from the scope of work. 
 
A concurrent re-allocation of $82,000 for PA&ED is requested under Reference No. 2.6e.(1). 
 
A concurrent allocation of $28,000 for PS&E is requested under Reference No. 2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #102.3 as follows: 
 
Revises: 
 
 

 
07/0806/07

06/07

140     1,200 10
68   

Proposed 1,350 122 28 1,200   
  250 0

72   
Change 318 40 (922) 1,200   

  950 10
Total
Existing 1,032 82 950 0   

   278  40Proposed 318 40  278    
278 40Change 318 40 278

 
City of Santa Barbara
Existing 0

922 10 100  
28

82 28 922     

(DOLLARS IN THOUSANDS)

(922) 922 (28)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 1,032 82 10 72

Description:

City of Santa Barbara
City of Santa Barbara
Route 101 access; State Street smart corridor Advance Traffic Corridor System (ATCS) technology in Santa Barbara 
County - Intersection Improvements and Signal Coordination

Lead Agency:
Implementing:

Change
Proposed

0
1,032

05/06
05/06

Santa Barbara 5 102.3  $      1,032 
Phase 1
Phase 2

Completion (FY)

950 950

County District BREF TCRP

Phase 3
Phase 4 05/06
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Project Location 

TCRP AMENDMENT TAA-06-54 
 

Location Map 
 

TCRP #102.3 
 

Description: Route 101 access; State Street smart corridor Advance Traffic Corridor System 
(ATCS) technology in Santa Barbara County – Intersection Improvements and Signal 
Coordination. 

 
 
 
 
 
 


